
 
HCBS Transition Timeline - Key Dates for Providers 

 
July 15, 2016: All agency documentation due by COB.  
 
August 5, 2016: BHDDH completes review of agency documentation. 
 
August 8, 2016: BHDDH issues agency-specific compliance findings to provider 
agencies. 
 
August 8 – September 15, 2016: Agencies use BHDDH findings to develop action 
plan toward agency-wide compliance. 
 
August 8 – September 1, 2016: BHDDH works with EOHHS to update state-wide 
transition plan strategies informed by survey and document review.  
 
September 1 – September 30, 2016: Updated Transition plan posted for public 
comment  
 
September 30, 2016: Agency action plans due to BHDDH. 
 
September 30 – November 30, 2016: BHDDH reviews action plans and connects 
agencies to supports as appropriate.  
                     


